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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0 Clear, Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor continued work preparing for erecting lift 1E. Work also continued on the punch list items
on the OBG lifts that arrived on January 22, 2010.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Labor--
I was not close enough to the work to obtain the names of the workers, or the specific tasks they were
working on. There were approximately 32 persons working.
Equipment--

Left Coast Lifter (Shear Leg Crane)--Standing by at truss; no apparent work in progress; I observed 3
workers on board

Ringer 1 and Flex Barge, miscellaneous work at Pier 7, 1 operator and 1 deck hand.
Ringer 2 --Standing by at Pier T1, 1 operator, 1 deck hand; no work in progress evident.
Addison (Crew Boat)--1 Captain, 1 deck hand
Stella Line (Crew Boat)--1 Captain, 1 deck hand
Bethany M(Crew Boat)--1 Captain, 1 deck hand
Wanda (Tug)-- 1 Captain, 1 deck hand
Hero (Tug)--1 Captain, 1 deck hand
Eventide (Tug)-- 1 Captain, 1 deck hand; idle, down for repairs.
Twilight (Amnav) -- 1 Captain, 1 deck hand; substituting for Eventide.

OC 261 (Barge)--2 lifts: 2E, 3E; 5 workers +/-; indeterminate work in progress.
OC 262 (Barge)-- 2 lifts: 4W, 1W; 10 men +/-; indeterminate work in progress.
OC 265 (Barge)-- 2 llifts: 4E, 1E; no work in progress.
CB 1-- Crane Barge 1; 1 Operator, 1 Deck Engineer; standing be at North side E2, no work in progress

evident.
CB 2-- Crane Barge 2; Did not see this barge.

055 E-L01-SG1.055
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